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Report of the Director of Places    Agenda Item No:   6 
        Meeting:  11 October 2016 

 
 

NORTH LINCOLNSHIRE COUNCIL 
 
 
 
 
 
 

LINCOLNSHIRE LAKES UPDATE 
 
 
 
 
 
 
 
 
 

 
2. BACKGROUND INFORMATION 
 

2.1 The Lincolnshire Lakes project aims to develop over 6,000 homes up 
to 2028 by creating six villages in waterside settings. This £1.2bn 
scheme had its Area Action Plan adopted in May 2016. Since the last 
report received by Cabinet on this project, the following progress has 
been made.  
 

2.2 Development 
Lucent Group will develop 3,000 homes as part of the first phase of the 
project alongside the northern roundabout and Scotter Road junctions. 
Agreements with all landowners are now in place and their section 106 
agreement was signed off in July 2016. This should allow for work to 
progress in earnest in taking forward the development in early 2017.  

 
2.2 Lucent have now appointed contractors and work is in hand to 

progress with the installation of utilities for the site. This includes a 
‘fibre to the home’ superfast broadband product. They have also 
appointed a principal Civil Engineering contractor to progress essential 
infrastructure works.  

 
2.3 Maltgrade will develop 2,500 homes in addition to the main terminating 

junction and a large leisure lake. Their planning application was 
approved by the Planning Committee in July 2016. The section 106 
agreement is currently in negotiation 

 
 
.  

 

CABINET 

 
1. OBJECT AND KEY POINTS IN THIS REPORT 
 

1.1 The Lincolnshire Lakes project is key to the transformation of North 
Lincolnshire. This report provides an update on progress across the 
project’s key work packages.  
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2.4 Lake 1  
This is the first of the five lakes to be built. In addition to providing a 
waterside setting for the homes constructed in the neighbouring 
villages, the lake will be provide opportunities for non-motorised sport, 
physical activity and active recreation. The aspiration for the lake 
includes as a host venue for triathlon events in the future of local, 
regional, national and international standard. The lake will benefit from 
purpose built running and cycling tracks, open green spaces providing 
natural viewing areas for spectators, a water sports centre and great 
links to the local road network.  
 

2.5 The detailed design for Lake 1 is currently being finalised following the 
agreement with the Environment Agency on the finished platform 
development level, as part of the site wide Integrated Flood Defence 
and Drainage Strategy.  
 

2.6 The various required components of the planning application for the 
lake are currently in preparation with a target submission date of 21 
October 2016. As construction of the lake will involve potential 
excavation into the ground water table a de-watering strategy is also in 
preparation.  

 
2.7 Flood defence scheme 

A scheme of improvement works will proceed alongside the River Trent 
between the M180 and Keadby Bridge as part of this project. The river 
banks will have hard defences installed using sheet piling along 3.6km 
of their total length. This is now entering the latter part of the detailed 
design works and all modelling has been agreed with the Environment 
Agency (EA). The modelling scenario works will complete in mid-
November. A planning application will be submitted in January 2017. 

 
2.8 Alongside this, a site-wide drainage strategy is in development to 

provide a consistent platform level for development for existing and 
future developers. The EA supports this approach.  

 
2.9 The drainage strategy will develop the plans to utilise Sustainable 

Urban Drainage Systems (SuDS) throughout the site.  
 
2.10 Southern Junction 

This junction will serve as the primary terminating roundabout from the 
M181. This is currently in the detailed design phase which should 
complete by January 2017. Highways England has approved funding of 
£8.6m towards the cost of the scheme. 

 
2.11 Northern Junction 

This junction will facilitate improved access to Scotter Road and 
directly enable access to villages 1 and 5. It will provide access to the 
new football stadium for Scunthorpe United FC. The Greater 
Lincolnshire LEP has provided £1.9m of funding via the Local Growth 
Fund to contribute towards the cost of the roundabout construction. 
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Lucent have commissioned the design of the junction which is now in 
hand.  

 
2.12 Supply chain 

The project team continues to meet with local businesses about supply 
chain opportunities for the project. A register of all interested parties is 
maintained and an event for the supply chain is being planned along 
with the developers for early 2017. The aim is to ensure that local 
companies are afforded opportunities to bid for work on the project.  

 
2.13 Design guide 

The Strategic Design Guide establishes a series of framework layers 
and guidance that will influence the scale and form of new 
development. Its purpose is to ensure that future development is of a 
high quality, creating new neighbourhoods with their own sense of 
place and responding sympathetically to the setting. 

 
2.14 In order to create high quality development with a coherent character, 

clear design guidance is required. This will be used both as a guide for 
prospective developers and as a means to help determine applications 
which, through the use of conditions, can help embed design quality 
through all stages of the planning and development process. 

 
2.15 The design guide has now been adopted.  

 
3. OPTIONS FOR CONSIDERATION 
 

3.1 To note the latest position in taking forward the Lincolnshire Lakes 
development.  

 
4. ANALYSIS OF OPTIONS 
  

4.1 Not applicable. 
 
5. RESOURCE IMPLICATIONS (FINANCIAL, STAFFING, PROPERTY, IT) 
  

5.1 The project has a range of different funders and funding sources 
involved. All Local Growth Funding has contracts in place for its 
management agreed with the respective Local Enterprise Partnerships. 

 
5.2  The public funding sources are as follows: 
 

 Northern Junction - £1.9m GLLEP grant 

 Southern Junction - £8.6m HE grant 

 Flood defence scheme - £13.32m Humber LEP grant 

 Lake 1 - £2m GLLEP grant 
 

5.3 There are no other resource implications to highlight. 
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6. OUTCOMES OF INTEGRATED IMPACT ASSESSMENT (IF APPLICABLE) 
 
 6.1 Not applicable.  
 
7. OUTCOMES OF CONSULTATION AND CONFLICTS OF INTERESTS 

DECLARED 
 
 7.1 None.  
 
8. RECOMMENDATIONS 
 

8.1  That Cabinet notes the latest position in taking forward the Lincolnshire 
Lakes development.  
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